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Contractor has reviewed submittal for  

conformance to contract documents:

We Certify that we have reviewed this submittal in detail and that the submittal is:

1. Complete and accurate and in complete compliance with the contract documents.

4. Without any deviations from the contract drawings, except as otherwise noted below.

Comments:

            Notes

Additional Comments

Signed by Subcontractor Date

7/25/2025

Signed by Contractor Date

tnt@tntindustrial.com, www.tntindustrial.com

3800 Happy Lane. Sacramento, CA 95827

916-395-8400, fax 916-395-8429

Bob McCraley Sr. Project Manager

DESIGN ENGINEER

X

Review Stamp

Date Submitted 7/25/2025

LSCE

OWNER 

Baseline Schedule

Manufacturer

00 70 00

CONTRACT NO. 25-105

Wood Duck Pump Station 

SUBMITTAL FORM

DescriptionSpec. Section

CONTRACTOR TNT Industrial Contractors, Inc. 00_70_00-04-A

County of Yolo

Title

Title
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ID Task Name Duration Start Finish Predecessors

1 Contract Award 1 day Thu 6/26/25 Thu 6/26/25

2 Notice to Proceed - 360CD 259 days Tue 9/2/25 Fri 9/4/26

3 County to Obtain PG&E Contract 15 days Mon 8/11/25 Fri 8/29/25

4 Maintenance Period - 90 CD 64 days Mon 10/19/26 Thu 1/14/27 60

5 Final Completion 1 day Thu 1/14/27 Thu 1/14/27 61FF,4FF

6 Submittals
7 Prepare Submittal VT Pump 35 days Mon 6/30/25 Fri 8/15/25 1

8 Prepare Submittal Concrete 20 days Mon 6/30/25 Fri 7/25/25 1

9 Prepare Submittal Basic Electrical 20 days Mon 6/30/25 Fri 7/25/25 1

10 Prepare MCC Submittal 70 days Mon 6/30/25 Mon 10/6/25 1

11 Prepare Lighting Submittal 20 days Mon 6/30/25 Fri 7/25/25 1

12 Prepare Submittal Shade Structure 45 days Mon 6/30/25 Fri 8/29/25 1

13 Prepare Submittal Well House 45 days Mon 6/30/25 Fri 8/29/25 1

14 Procure Encroachment Permit 20 days Mon 6/30/25 Fri 7/25/25 1

15 Prepare Submittal Aggregates 20 days Mon 6/30/25 Fri 7/25/25 1

16 Prepare Submittal Pipe & Appurtenance20 days Mon 6/30/25 Fri 7/25/25 1

17 Approval
18 Approve Submittal VT Pump 10 days Mon 8/18/25 Fri 8/29/25 7

19 Approve Submittal Concrete 10 days Mon 7/28/25 Fri 8/8/25 8

20 Prepare Submittal Basic Electrical 10 days Mon 7/28/25 Fri 8/8/25 9

21 Prepare MCC Submittal 10 days Tue 10/7/25 Mon 10/20/25 10

22 Prepare Lighting Submittal 10 days Mon 7/28/25 Fri 8/8/25 11

23 Approve Submittal Shade Structure 10 days Tue 9/2/25 Mon 9/15/25 12

24 Approve Submittal Well House 10 days Tue 9/2/25 Mon 9/15/25 13

25 Approve Encroachment Permit 10 days Mon 7/28/25 Fri 8/8/25 14

26 Approve Submittal Aggregates 10 days Mon 7/28/25 Fri 8/8/25 15

27 Approve Submittal Pipe & Appurtenance10 days Mon 7/28/25 Fri 8/8/25 16

28

29 Procurement
30 Procure VT Pump 140 days Tue 9/2/25 Mon 3/23/26 18

31 Procure Basic Electrical 15 days Mon 8/11/25 Fri 8/29/25 20

32 Procure MCC 230 days Tue 10/21/25 Mon 9/14/26 21

33 Procure Lighting 90 days Mon 8/11/25 Wed 12/17/25 22

34 Procure Shade Structure 56 days Tue 9/16/25 Thu 12/4/25 23
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ID Task Name Duration Start Finish Predecessors

35 Procure Well House 84 days Tue 9/16/25 Fri 1/16/26 24

36 Procure Pipe & Appurtenance 15 days Mon 8/11/25 Fri 8/29/25 27

37

38 Construction 292.13 daysFri 8/29/25 Wed 10/21/26

39 PG&E Coordination Meeting 15 days Fri 8/29/25 Mon 9/22/25 3

40 Mobilization 2 days Tue 9/2/25 Wed 9/3/25 2SS

41 Install SWPPP & Tree Protection 10 days Tue 9/2/25 Mon 9/15/25 40SS

42 Survey 1 day Tue 9/2/25 Tue 9/2/25 40SS

43 Saw Cut and Remove Asphalt 2 days Tue 9/16/25 Wed 9/17/25 25,41

44 Exc & Backfill Primary Service Duct Bank15 days Mon 9/22/25 Mon 10/13/25 39,43

45 Clear & Grub Roadway and Site 5 days Wed 9/3/25 Tue 9/9/25 42

46 Place AB Roadway and Site 10 days Wed 9/10/25 Tue 9/23/25 45,26

47 Install UG Electrical @ Pump Station 8 days Mon 10/13/25 Thu 10/23/25 44,45,36

48 Install Light Pole Bases 3 days Thu 10/23/25 Tue 10/28/25 47

49 Install Pipe 20 days Wed 9/24/25 Tue 10/21/25 46

50 Install Concrete Pads 10 days Wed 10/22/25 Tue 11/4/25 49

51 Install Shade Structure 5 days Wed 11/5/25 Tue 11/11/25 50

52 Paving and Concrete Restoration 5 days Wed 11/5/25 Tue 11/11/25 50

53 Remove SWPPP & Tree Protection 2 days Wed 11/12/25 Thu 11/13/25 51

54 Disinfect Well 1 day Thu 9/17/26 Thu 9/17/26 57

55 Install Sole Plate, Pump & Motor 2 days Fri 9/18/26 Mon 9/21/26 54

56 Install Pump Enclosure 2 days Tue 9/22/26 Wed 9/23/26 50,35,55

57 Set MCC/Switchgear 2 days Tue 9/15/26 Wed 9/16/26 32,50

58 Install Well Enclosure Electrical 2 days Thu 9/24/26 Fri 9/25/26 56

59 Install Wire & Terminate 5 days Mon 9/28/26 Fri 10/2/26 58,57

60 Start Up and Commission Pump 10 days Mon 10/5/26 Fri 10/16/26 59

61 Demobilize 3 days Mon 10/19/26 Wed 10/21/26 53,60
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